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DEPARTMENT OF PUBLIC WORKS CITY OF N wey 5 o0 i
ENGINEERING DIVISION D 5 1) AVIvL B
RECRIN

ifingis Commmaren Uoinivasio:
BAl opmes TY emeyirag
May 3, 2004

Mr. Kevin L. Sharpe

Director of Processing and Information
Transportation Division

llinois Commerce Commission

527 East Capitol Avenue

Springfield, lllinois 62701

RE: Expenditure Status Report
Charter Oak Road Extension
City of Peoria, lllinois
Report #4
Report Date: April 24, 2004
Reporting Period: October 23, 2003 through April 24, 2004, 2004
Hlinois Commerce Commission Interim Order: T01-0032
Amending Interim Order Date: April 24, 2002

Dear Mr. Sharpe:

Per the referenced 1.C.C. Interim Order, this letter will serve as the required Expenditure Status
Report for the current reporting period. Required information follows:

Expenditure status: See attached spreadsheets broken into Phase | Engineering (complete),
Phase Il Engineering (ongoing), Phase | Construction (ongoing), and Phase Il construction

(ongoing).

Percent complete of Phase | construction: 5% (as of March 23, 2004)
Percent complete of Phase Il construction: 2% (approximate as of April 30, 2004)
Schedule: The project is on schedule.

Please contact Jane Gerdes of City engineering staff at (309) 494-8819 if you require further
information.

Gene Hewitt, P.E.
City Engineer

Enclosure Doc :
XC: Sonni Wllliams, City of Pecria, Legal Department

Ed Andrews, Harding ESE

City Hall Building

419 Fulton Street

Peoria, illinois 61602-1277
309/494-8801

FAX 309/494-8658
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Project M95010
Date Vendor Engineering | Land Acquisn [ Construction]|  Misc Total Exp.
coP 180.54
COP 811.92
3/31/1998 [Frames + 26.40
9/13/1995 [SURDEX 12,298.00
10/17/1895 QST 10,442.89
11/15/1995 QST 15,311.94
12/12/1995 QST 7,441.50
1/24/11996 |QST 10,490.81
212011996 [QST 12,267.13
3/18/1896 QST 16,048.69
5/7/1996 [QST 20,178.28
5/22/1996 [QST 23,456.67
6/26/1996 [QST 17,158.50
B/14/1996 |QST 20,664.99
8/20/1856 QST 15,090.19
10/16/1996 |QST 25535.35
11/4/1996 |QST 7,755.00
12/17/1996 |QST 21,164.94
1/8/1997 |QST 16,170.88
1/28/1997 1QST 7,419.92
2/25/1997 [QST 5,881.16
3/25/1997 [QST 22,280.93
4/29/1997 |QST 25,176.94
8/18/1997 |QST 32,049.70
TOTALS BY TYPE: $345,276.87 $0.00 $0.00 $26.40 || $345,303.27
Expenditure Totals By Vendor
Expenditures thru 08/18/97
Vendor To-Date Total:
1 City of Peoria $992.46
2 Frames+ $26.40
3 QST $331,986.41
4 SURDEX $12,298.00
Budgets
1995 1996 1997 1998 1999 Total
300,300 500,000 500,000.00 ~ 2,500,000 3,800,000
Expenditures Vs. CONTRACT Expenditures Vs. BUDGET
CONTRACT EXPEND., (OVER) TOTAL EXPEND, {OVER)
ESTIMATE TO-DATE LNDER BUDGET TO-DATE UNDER
$332,766.00 $331,986.41 $779.59 $1,300,000.00 $345,303.27 $954,606.73
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Prolect M9501 0
Date Vendor Engineering | Land Acquisn | Construction]  Railroad Misc Total Exp.

10/28/97 Wolfe 350.00
11/25/97 Homestead Title 95.00
02/03/98 QST 9,507.54
[[03/03/98  |QST 1,430.95
ll03124/98 QST 6,943.30

05/12/98 QsT 15,035.57

06/01/98 QST 12,510.07

06/23/98 QST 7.040.27

08/03/98 QST 19,242.86

09/08/98 QST 28,233.01

09/28/98 QsT 10,112.10

11/23/98 QST 18,276.03

11/03/98 QST 6,314.15

12/15/98 Wolfe 675.00
12/28/98 QST 26,265.29

01/26/99 QST 20,174.15

[02/23/99  [QST 43,765.92

03/23/99 QsT 18,096.41

1104/13/99 Quinn Johnston 67.50
[l05/05/99  |QST 14,258.42

06/11/99 Gene Wolfe 2,025.00
06/11/99 Gene Wolle 1,050.00
06/11/99 QST 12,418.64

06/11/99 Quinn Johnston 953.80
07/02/99 Dixon, Laukitis 150.00
07/09/99 Quinn Johnston 216.00
1107/09/99  |bixon, Laukitis 150.00
07/09/99 QsT 2,737.63

08/06/99 Homestead Title 95.00
08/13/99 Homestead Title 190.00
1108/13/99  |Dixon, Laukitis 150.00
[108/20/99  [Quinn Johnston 351.00
[108/27/99  |Quinn Johnston 984 .80
[08/27/99  |Clark Engineers 2,979.50

[(09/10/99 Clark Engineers 1,420.00

09/10/99 QST/ESE 23,564.66

10/01/99 Quinn Johnston 1,136.80
10/01/99 ESE 4,000.01

10/01/99 Nancy Weaver 4.905.77
10/15/99 Clark Engineers 746.25

10/22/99 Quinn Johnstan 3,274.33
11/19/98 Clark Engineers 262.50

11/19/99 ESE 10,333.56

11/19/99 Nancy Weaver 55.11
12/03/99 Gepfords 84.191.72
12/27/99 Quinn Johnston 146.40
12/27/99 Clark Engineers 367.77

01/14/00 ESE 8,240.47

02/04/00 Cuinn Johnston 473.30
flo2/11/00  [ese 9,162.75

02/18/00 Gene Wolfe 475.00
02/18/00 Quinn Johnston 82.20
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“CHARTER OAK ROAD - PHASE T
Project M95010
Date Vendor Engineering | Land Acquisn | Construction] _ Railroad Misc Total Exp.
03/03/00 Quinn Johnston 1,338.10
03/03/00 ESE 11,665.92
03/17/00 Clark Engineers 525.01
03/17/00 Quinn Johnston 768.70
l03/24/00 Quinn Johnston 360.00
llo4/07/00  |ESE 26,755.46
[[04/14/00  |Clark Engineers 2,588.00
il04/24/00 Quinn Johnston 351.00
[05/05/00 |Quinn Johnston(King) 659.50
05/05/00  |ESE | 21,878.09
05/12/00 Alliance Reporting Service 293.40
05/19/00 Quinn, Johnston(Rose) 2,855.50
05/19/00 Quinn, Johnston(King) 310.80
05/19/00 R.E. Gene Wolfe(Rose) 450.00
05/26/00 Clark Engineers 638.38
06/02/00 ESE 14,412.29
06/16/00 R.E. Gene Wolfe (Sipp) 800.00
06/23/00 Quinn,Johnston(Rose) 7.910.95
1109/61/00  |Clark Engineers(R| 1,732.08
07/14/00 Mary Ulrich, Tax-WeaverProp 8470
07/14/00 Mary Ulrich, Tax-Gepford 696.18
08/04/00 Quinn,Johnston{King}) 423,30
[[08/25/00  |auinn,Johnston(King) 636.60
09/29/00 Quinn,Johnston(King) 346.60
10/20/00 Quinn,Johnston(King) 98.10
10/20/00 Clark Engineers(R| 549.23
11/17/00 Quinn,Johnston(King) 110.20
01/05/01 ClarkEngr(RRAgr) | 582.69
01/12/01 Quinn,Johnston{King) 424,00
01/26/01 ClarkEngr(RR&Ro] 546.27
01/26/01 Quinn,Johnston(King) 163.60
02/23/01 Quinn,Johnston(King) 238.70
03/16/01 ClarkEngr(RRAgn)| 364.18
03/30/01 LevoyAcquisServ(Hinrichs) 225.00
04/16/01 ClarkEngr(RRAgN | 509.85
05/04/01 JamesKlopfenstein(Graves) 1,000.00
05/04/01 UnionPacificRRCo 86,004.81
06/01/01 UnionPacificRRCol 120,975.74
06/01/01 Quinn Johnston{King} 306.50
1l06/01/01 Quinn,Johnston(Hinrichs) 135.30
06/08/01 UnionPacificRRCo| 12,909.14
06/15/01 JamesKlopfenstein(King) 1,000.00 .
06/22/01 UnionPacificRRCo| 74,190.71
06/29/01 Quinn Johnston{Hinrichs) 333.70
06/29/01 Quinn,Johnston(King} 546.90
[lo7713/01 ClarkEngrs | 74.63
07/20/01 HomesteadTitle(Sipp) 190.00
08/10/01 Quinn,Johnston(King) 227.10
08/17/01 ESE | 70,585.82
08/24/01 Quinn,Johnston(Hinrichs) 420.70
08/31/01 Ethel M Sewell | 72,638.82
09/14/01 James&PatriciaGraves 23,500.00
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Date Vendor | Engineering | Land Acquisn | Construction Railroad Misc Total Exp.
10/05/01 Guuinn, Johnston(Hinrichs) 319.40
10/05/01 Quinn,Johnston{Sipp) 1,642.60
10/05/01 Quinn,Johnston(King) 2,777.00
10/12/01 UnionPacificRRCO| 17,959.97
10/19/01 DLD Title Services(Sipp) 250.00
10/26/01 Recorderdeeds{Graves) 18.00
10/26/01 Quinn,Johnston(King) 1,652.13
10/26/01 Quinn,Johnston(Russell) 123.50
10/26/01 Quinn,Johnston{Sipp) 980.10
10/26/01 Quinn,Johnston{Hinrichs) 421.20
10/26/01 DLD Title Services(Sipp) 45.00
11/30/01 Recorder of Deeds(Sewell) 18.00
12/07/01 Quinn,Johnston{Hinrichs) 624.90
12/07/01 Quinn,Johnston{Sipp) 207.40
02/01/02 Quinn,Johnson 598.50
[02/08/02 DLD Title Services(Hinrichs) 62,390.30
02/15/02 _|UnionPacificRRCo| 33,851.70
03/01/02 Quinn,Johnston(Hinrichs) 515.70
03/01/02 Quinn,Johnston{Sipp) 536.90
103/01/02 JournalStar(Sipp) 550.62
04/01/02 DLD Title Services{Russell) 250.00
04/01/02 Quinn, Johnston(Hinrichs) 1,032.80
04/01/02 Quinn,Johnston{Sipp) 995.80
04/05/02 UnionPacificRRCo 31,346.54
04/26/02 JamesKlopfenstein(Sipp) 1,200.00
l05/10/02  {maryUlrichTax(Hinrichs) 435.54
05/17/02 Quinn,Johnston{Russell) 438.20
05/17/02 Quinn.Johnston(Sipp) 1,048.20
05/17/02 UnionPacificRRCa 42 556.58
lo5117/02 UnionPacificRRGo 74,146.05
05/31/02 MaryUlrichTax(Sewell) 702.76
06/07/02 Quinn,Johnston{King) 232.00
06/07/02 Quinn,Johnston(Sipp) 1,195.88
06/21/02 JamesKlopfensteln{Russell) 1,000.00
06/28/02 Quinn,Johnston(King,Hinrichs, Sipp) 3,144.66
07/12/02 MeritReporters(deposTrans3) 882.50
07/19/02 PeoriaCountyTreasurer(Sipp-Kleczek) 68,000.00
07/26/02 JamesKlopfenstein{Sipp-Kleczek) 950.00
07/26/02 MeritReporters(Shoop,Andrews,Klopf) 387.25
08/02/02 Quinn,Johnston{Russell) 710.80
08/02/02 Quinn,Johnston{King) 381.40
08/02/02 Quinn,Johnston(Sipp) 12,059.58
l08/30/02 lquinn,Johnston(Russell) 726.10
[l08/30/02  |auinn,Johnston(Sipp) 2,370.95
l08/30/02 Quinn, Johnston(King) 293.20
08/30/02 ESE 131,323.93
09/13/02 DavidRussell 23,270.46
09/13/02 EdwardRoseBuildingCo 350,000.00
09/20/02  |esE | 11,790.92
[l09/27/02 _ |auinn,Jobnston(Russell) 450.30
"09:’27/02 Quinn,Johnston(Sipp) 2,196.00
[l09/27/02 Quinn,Johnston(King) 958.50
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CH
I Date Vendor Engineering Land Acquisn | Construction Railroad | Misc Tota! Exp.
10/04/02 ESE 8,320.68
10/11/02 HardingE SE(HeinrichsAsbestosInsp) 1,037.50
11/01/023  |Quinn,Johnston{King) 849.50
11/01/02 Quinn,Johnston{Hinrichs) 348.20
11/01/02 ESE 98,522 .96
11/15/02 ESE 5,675.67
11/18/02 Quinn,Johnsten(King) 1,175.22
11/18/02 Quinn,Johnston{Hinrichs) 145.00
11/18/02 Quinn,Johnston(Sipp) 311.40
10/10/02 RecorderDeeds(russell) 22.00
10/10/02 RecorderDeads(russell) 22.00
12/20/02 ESE #34 | 9,180.17
12/27/02 Quinn,Johnston(King) 1,135.90
01/31/03 Quinn, Johnston{King) 756.70
02/10/03 UP Railroad Co | 172,038.77
03/07/03 Quinn,Johnston{King) 811.20
03/07/03  |ESE#35 | 23,479.59
03/28/03 Quinn Johnston(King) 687.50
04/02/03 UP Railroad Co 128,130.42
04/03/03 ESE #36 8,815.56
04/10/03 JamesWKlopfenstein 800.00
05/02/03  [ESE #a7 | 13,059.88
056/02/03 Quinn,Johnston(King} 1,772.10
(05/09/03 SonniWilliams 3.55
05/16/03 PeoriaCountyTreasurer(HinrichsProp) 606.04
05/22/03 PecriaCountyCollector(RussellProp) 335.52
1106/03/03 PeoriaCountyTreasurer{King) 22,500.00
l06/05/03 Quinn,Johnston{King) 1,152.60
06/05/03 ESE #38 | 35,437.70
06/16/03 Quinn,Johnston{King) 785.60
06/30/03 UnionPaglficRRCol 97,785.87
(07/07/03 ESE #39 9,899.52
107/28/03 Quinn,Johnston(King) 609.60
108/07/03 River City Demo (3621 W CORd) 5,789.00
12/04/03 UnionPacificRRCo 140,647.96
12/30/03 Tuttle, Kerry & Carol 10,000.00
12/31/03 ESE/MACTEG#40 197,903.81
02/05/04 UnicnPacificRRCo) 63,144.92
02/20/04 RecotderDeeds(Tutile) 29.00
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Pro;ect M95010
Date Vendor Engineering Land Acquisn | Construction Railroad | Misc Total Exp.
TOTALS BY TYPE: 1,040,267.07 822,753.49 - $1,005,692.53 $0.00 ] 2,958,713.09
Expenditure Totals By Vendor $0.00
Through 02/20/04
Vendor To-Date Total:
1 ESE(QSTIMACTEC  $1,026,380.73
2 Wolfe, Gene $5,825.00
3 Homestead Title $570.00
4 Quinn,Johnston $75,826.30
5 Dixon, Laukitis $450.00
6 Clark Engineers $13,886.34 [NTE $10,000 for RR Bridge(includes $3,900Rose Time)]
7 Nancy Weaver $4,960.88
8 Ray&Sharon Gepford $84,191.72
9 Alliance Crt Reporting $293.40
10 Mary Ulrich, TaxColic $1,919.18
11 LevoyAcquisServ $225.00
12 JamesKlopfenstein $5,950.00
13 UnionPacificRRCo.  $1,095,688.98
14 Ethel M Sewell $72,638.82
15 James&PatriciaGraves $23,500.00
16 DLD Title Services, Inc  $62,935.30 (Hinrichs, eic.)
17 RecorderDeeds $109.00
18 JournalStar $550.62
19 MeritReporters $1,269.75
20 PeoriaCountyTreasure $91,106.04
21 David J Russell $23,270.46
22 EdwardRoseBldgCo $350,000.00
23 HardingESE $1,037.50 *Asbestoslnspection
24 Sonniwilliams $3.55 *mailing fee for Suppimtl Petition
25 PeoriaCountyCollector $335.52
26 RiverCityDeme $5,789.00
27 Tuttie,Kerry&Carol $10,000.00 6000 N Big Holtow
$2,958,713.09
Budgets
1995 1996 1997 1998 1999 Total
300,000 500,000 500,000.00 2,500,000 3,800,000
Expenditures Vs, CONTRACT | Expenditures Vs. BUDGET
CONTRACT EXPEND. (OVER) TOTAL EXPEND. {OVER)
ESTIMATE TO-DATE UNDER| BUDGET TO-DATE UNDER
QST/ESE/IMACTEC
$1,028,380.00  $1,026,380.73 $2,008.27 $3,800,000.00 $2,958,713.09 $841,286.91
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PH [ CONSTRUGTION - CHARTER OAK ROAD -

Project LO0010 498-8408-562.36-52

Date Vendor | Engineering Land Acquisn | GConstruction Misc Total Exp.
11/8/2002 [Freeseninc(Esti1) 8,880.80
11/15/02|ESE 32,299.21
12/20/02|Freeseninc(Est#2) 265,7586.61
12/20/02|ESE #2 [ 5486150
02/14/03 |Freeseninc(Est#3) 204,195.37
02/28/03 | WilliamHinrichs 23,073.30
02/28/03| Freeseninc{Estit4) 419,796.17
03/07/03|ESE #3 102,139.61
04/04/03|ESE #4 36,361.68
04/04/03 |Freeseninc(Est#s) 259,138.80
04/25/03 | JournaiStar{Demo} 87.10
05/02/03 |Freeseninc{Estit) 221,437.88
05/02/03|ESE #5 I 3505033
05/16/03|Freeseninc(EsHT) 140,016.78
05/30/03 |Freeseninc(Est#8) 155,098.61
06/05/03[ESE #6 | 43,718.36
06/09/03 ) Freeseninc{Es#9) 138,779.93
086/30/03|Freesenlnc(Est#10) 318,683.37
07/07/03'ESE #7 | 36,858.71
07/22/03 |Freeseninc(Est#11) 573,252.11
08/19/03|FreesenInc{Est#12) 587,743.48
09/19/03| SullivanReportingCo 74.45
09/16/03|ESE #8 [ 58917.93
10/10/2003 Freeseninc(Est13} 268,065.42
12/31/2003|ESE(Mactecits | 114,649.67
12/9/2003 |Freeseninc(Esti#14) 698,605.26
3/29/2004 [Freeseninc(Est#15) 421,454.71
TOTALS BY TYPE: 514,957.00 23,073.30  4,771,032.41 7445  %5,309,137.16
Expenditure Totals By Vendor
Expenaditures thiy 04/02/04
Vendor To-Date Total:
1 MACTEC (Harding Es  $514,957.00
2 Freesen Inc $4,770,945.31
3 WmHinrichs $23,073.30
4 JournalStar $87.10
§ SullivanReptg $74.45
6
$5,309,137.16
Budgets
2000 2001 2002 Transter IDOTL, Firat 2004 Total
$7,275,000 $2,000,000 1,000,000 $2,689.360]  $12,974,360

ESE{MACTEC) - Construction Inspect

ion

Expendltures Vs. CONTRACT

CONTRACT EXPEND, (OVER] TOTAL EXPEND. {OVERy,
ESTIMATE TO-DATE UNDER BUDGET TO-DATE UNDER
5514,850.00 §514,957.00 {37.00)]  $12.974,360.00 $5,300,137.18  $7,665,222.84

Expenditures Vs. BUDGET

ESE's ConstructionFieldInspection K approved #02-655 09/24/07
construction K=$5 315 490,88 approved #02-647 09/17/02

ESE (Mactec)'s FieldInspectk adjusted #03-875 12/02/03

Freasen, Inc.-Construction Contract

Expenditures Vs. CONTRACT

CONTRACT
ESTIMATE

$5,315,490.89

EXPEND, {OVER)|
TO-DATE UNDER
$4,770,945.31 $544,545.58
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PHIF CONSTRUCTION = CHARTER . OAK ROAD

Project L00010 408-8408-552.36-52 {Continued

R.A. Cullinan Inc.-Construction Contract

CONTRACT
ESTIMATE

$6,231,765.00

Expendltures Vs. CONTRACT

EXPEND. (OGVER)
TO-DATE UNDER

$6,231,785.00

Date Vendor | Engineering Land Acquisn_| Construction Misc Total Exp.
11/19/2003]JournalStar $ 12060
12/31/03|MACTEC Inc #1 $ 5,684.44
02/05/04[Mactecinc#2 | §  20,756.57
03/03/04 [Mactec Inc#3 | $ 10,723.03
04/12/04 |Mactec Inc #4 | § 23,511.43
TOTALS BY TYPE; $  60,58547 % - $ - $ 12080 % 60,706.07
Expenditure Totals By Vendor
Expendilures thru 04/12/04
Vendor To-Date Total:
1 JournalStar $120.60
2 MACTEC INC $60,585.47
3
4
5
&
§60,706.07
Budgets
2000 2001 2002 Transfer IDOTIIL First 2004 Total
$7,275,000 $2,000,0001 $1,000,000 $2,609,360)  $12,974,380
MACTEC - Construction Inspection
Expandlturas Vs. CONTRACT Expenditures Vs, BUDGET
CONTRACT EXPEND. (OVER)|| Batance from PH ) EXPEND. {OVER)
ESTIMATE TO-DATE UNDER|pnstr TOTAL BUDGE TO-DATE UNBER
$695,607.00 $60,585.47 $635,021.53 $7,665,222.84 $60,706.07  $7,604.516.77
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